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Priority Routine|:| Urgent Emergency |:| Affected Release B Change Class 11

Title (description)
Install Net.h++ for Release B Development

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR,
None etc.) or Tech Reference
None
RTM ] Start New []
Change Baseline
Problem

Rougewave tool Net.h++ 7.0.2 needs to be added to RogueWave tools area for Release
Development use. It is part of the Release B baseline.

Proposed Solution

Install Net.h++ with the rest of the Roguewave tools (dbtools.h++ and tools.h++) used by Release B
development. Thiswill be for both the SGI and SUN devel opment platforms.

Impact Analysis:

Organizations Affected: BOO [] Contracts [] ECS Cé‘lief | FOS [ M&O []
ng
Procurement [] Q0 [ Rel. Dev Rel. A [] Rel.C [] SCDO Arch. []
Science Off [] Securit [ Subcontret [] Sys. Eng [] SysXerI |
y cp
Cost: None [X] Small [] Medium [] Large []
(Not exceeding $100,000)($100,000 to $500,000)(Over $500,000)
Schedule: Other
None D
Additional LOC Man-Months
Materials

Originator C. Van Steenberg,

Const. Ofc.
Signature Date
Office Rel. Dev. Office Manager
Mgr.
Signature Date
Disposition Approved [] Approved w/Comment [ ] Forward [ ] Disapproved [ ]
CCB Chairperson
Signature Date
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